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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote

concurrence with content only and are not intended to imply agreement to any
commitments.

W \ﬁu/ %’ - Date: 7// 25/65”

7 "Project Manager, Efology

AL Le e 7 /25)05

Project anagér Representative, RL

fé;i_ K);HL ‘ Date:. ?’/&5/03’;

foject Manager Representative, FH

Purgewater Administrative Record  H6-08

RD Hildebrand A6-38
DG Singleton HO-57
B Wiegman HO-57

JA Winterhalder E6-35



.

Ol

iv.

VI.

VIIL

PURGEWATER PROJECT MEETING
825 Jadwin/Room 540
Hanford, Washington

June 29, 2005

11:45 a.m. to 12:15 a.m.

Agenda

-Approval of May 26, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-

RL/FH)

Operational Status

Project Specific Issues

A. Interface Issues

B. Strategy Document Status
General Discussions

Status of Actions

New Action Items

Next Project Managers Meeting
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PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 540
Hanford, Washington

June 29, 2005

Approval of May 26, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The
PMM minutes were approved.

Operational Status (John Winterhalder FH)
A. There were 29,894 galtons of purgewater delivered to the PSTF in May.

Project Specific Issues
A Interface Issues _

1. Mr. Winterhalder stated that work continues to finalize the interface control
document between groundwater and the liquids organizations. All of the
responsibilities between the two organizations have been defined so that ETF can
receive purgewater trucks for loadout no later than December 7, 2005.

B. Strategy Document Status .

1. Mr. Winterhalder reported that a meeting regarding the purgewater strategy
document was held this morming. One more meeting is scheduled for the end of
Tuly, and then the strategy document should be ready to submit for legal review in
August. '

General Discussions
Al There was no general discussion.

Status of Actions _

A 977 - This action remains on hold pending the outcome of the proposed purgewater
strategy.

B. 1008 - Construction of the load-in station modification is approximately 90% complete.

C. 1320 - No activity to report.

New Actions Items

AL There were no new actions.

Next Project Managers Meeting
A. The next PMM was scheduled for July 28, 2005.



Purgewater Storage and Treatiment Facility

Environmental Request Information System

Tansk Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

TaskID: 877 Fomally transmit the Modutanks Closure Plan package to RL. Task Lead: Winfethalder, John
Waste Stabifization and Disposition/Purgewater Sicrage and Treatment Facilify. ) POC: Winterhaider, John
Classificaion:  Suspended . '

Category: PMM
Project DOE Agency
Due: N/A N/A ' N/A
Complete: N/A- N/A ' N/A
Closed Date: .
Dascripfion: Faormally transmit the Modutanke Closurs Plan package fo RL.

7/25/2005; 8:25:03 AM

. Pate

6/28/2005
5/26/2005
3/23/2005
22312005
1/27/2005
12/16/2004
10/28/2004
9/23/2004

8/26/2004

7/28/2004
4/22/2004
3/18/2004
1/22/2004
121472003

10/30/2003

Status

No change.

Continuss on hold.

Continues on hold.

Coninuss on hold.

This action remains on hoid pending the outcome of the proposed purgewaier sirategy

Remains on hold,

No change in status.

The closure plen package is sfiltinfemal to FH.  Mr. Hildebrand (DOE} requested that Mr. Winterfiaider schedule a meeting
after Qctober 1, 2004, for-discussion.

The closure plan package is stif infemal to FH, Tis action remains open pending a determination of the strategy document.

Submittal will be deferred pending determination on the stategy ducument.

The ciosure pien package is still intemal fo FH.

FH will rake additonal administrative changes and have the Ciosure Plan ready for submitial to RL by 5/27.

The closure plan package is still at FH.

The closure plan package will be ready 1o submit fo RL &s soon as the transmrttai letter is prepared. This action will remain
open.

Action opened.



Environmental Request Information System

Task Status Report

Group by Facilify
Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

TaskID: 1008 Provide status on the ETF upgrades fo teceive purgewater. Task Lead: Szelmeczka, Roger
Waste Stabization and Disposition/Purgewater Storags and Treatment Faclity - POC: Szelmeczka, Roger
Classificaion:  Open '

Category: PIMM
Project DOE " Agency
Due: NiA - NIA . N/A
Complete: NIA NIA ' NiA
Closed Date: ] ’
Description: Provide status on the ETF upgrades fo recsive purgewater.
Date Status
6/29/2005  Construction of the load-in station modification is apprcx]mate!y 90% complete.
5/26/2005 - Construction of the load-is station modification is ongoing.
3/23/2005  Gonsiruction of the load-in/ load-out stafion is ongoirg. -
2/23/2005  The consfruction schecule was provided to Ecology. Gompletion of the major tasks are on irack.
1/27/2005  The foundation is being prepped. lt was agreed to provide Ecology a completion percentage af the next PMM.
12/16/2004  Consfruction is ci-going.
10/28/2004 The load-in staion construction is on hold dus % omission of the water stops in the revised drawings.
9/23/2004  The 30 percent design review meeting was held this week and commenis are heing incorporated. Construction has started
on the load-in station.
B/26/2004  Construction is expested io begin the week of 8/30/04.
7/29/2004  Construction o ihe upgrade project is on hold pending resolution of cost estimates.
4/22/2004  Construction on the upgrade projact is anficipated to begin no later than July 1, 2004, and expected to be completed by the
end of September 2004,
3/18/2004  The schedule for engineering changes and design will be provided aithe next mesting.
1/22/2004  Task opened.

Task ID: 1320 Meeting to discuss combining RCRA and CERCLA putgewafers : Task Lead: Singleton, Deborah
Waste Stabilization and Disposition/Purgewater Sorage and Treaiment Fachiy : POC: Winterhalder, Johm
Classification: ~ Open )

Category: PM
Project DOE Agency
Due: NA N/A NIA
Complete: NIA NfA N/A -
Ciosed Date: ‘

Description: Schedule a mesting to discuss combining RCRA and CERCLA purgewaters. Ecology will provide RL a fist of warkmg buliets regarding
information it will be expecting.

Date Status

6/28/2005  No activily.
5/28/2005  Noactviy,
3/23/2005  Taskopened.

7/25/2005; 8:25:04 AM



PURGEWATER
Project Managers Meeting
825 Jadwin/Room 244B
Hanford, Washington

June 29, 2005
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